

1. **Chronicle Building Demolition:** The Demolition plan is complete; the Health and Safety Committee are working on the specific Job Hazard Analysis sheets for the scope of work and then we will be prepared to submit to Alberta Environment and OH&S.
2. **Water Meters:** We are still waiting to hear back about the software fix, once we have that system in place meter installs will begin.
3. **Hall HVAC System:** Concrete has been poured and everything is set for delivery of the unit.
4. **Paving:** Paving is about half done, bottom lifts are complete and the surface will be done next week weather depending.
5. **Sidewalks:** All sidewalk projects for the year are complete.
6. **Tax Notices:** Once the applicable bylaws are passed, the notices will be generated and mailed out.
7. **Municipal Accountability Program:** Municipal Affairs is scheduled to do our review June 14<sup>th</sup>, updates to be provided at the meeting.
8. **Summer Municipal Leaders Caucus:** Reminder it is to take place next week Thursday June 16<sup>th</sup> 9 AM to 1:15 PM.

