



- 1. 51 Ave Sidewalks / Curb & Gutter / SB-90 (46-49 St).** Work on this road is proceeding nicely but not as quickly as thought because of weather. All the sidewalk work is completed and looks really good. Drainage issues have been dealt with and some new culverts were installed near and in the intersection of 48 St & 51 Ave. The road has been packed and contoured for drainage and tack oil has been applied on 51 Ave from 46-48 St. Public Works is ready to bring back the SB-90 material to build the road when the weather warms up and there is no rain in the forecast.
- 2. RFP - Paving.** The contractor awarded the paving contract will be here in August to pave 45 Ave from 51-54 St (Arena Road).
- 3. RFP – Concrete Crushing.** We may look at crushing some concrete in the fall, depending on funding remaining in the capital budget.
- 4. Hall Bathroom Renovations.** Contractor will be back to finish off the project next week.
- 5. Holiday Trailer Notices.** We continue to issue notices for removal of trailers from Town streets and residents seem to be complying.
- 6. Sidewalk Replacement.** The contractor has moved to 45 Ave and is working on sidewalk from the Recreation Centre to the Hall. The corner lot on 45 Ave & 54 St (4501 54 St) is getting new sidewalk to replace the paved sidewalk.

**Please see attached CAO Action Tracker for council requests and for capital projects.**

