

1. **Chronicle Building Demolition:** Samples have been taken to EHSp in Edmonton for asbestos testing before demolition is to begin. The turnaround time is approximately 1-3 business days, we should hear back shortly.
2. **Water Meters:** We are still waiting to hear back about the software fix, once we have that system in place meter installs will begin.
3. **Hall HVAC System:** May be able to work with ATCO & Nordic to make this project work for us this year. Updates to be provided on Monday at the budget meeting.
4. **Extension Request:** We received a Financial Reporting Extension for 2021 until June 30th.

Please see attached CAO Action Tracker for council requests!

