



1. **FINISHED SB-90 Road Projects:** since the August council meeting, 49 St (47-50 Ave) on the west side of the Mennonite school and two blocks of 47 Ave (*from 48-50 St*) have been completed. It is really nice to drive on these roads that have been resurfaced.
2. **SB-90 Road Projects to be completed:** since the August council meeting, the only blocks of road that still need to be finished are on 47 Ave (*railway Ave 46-47 St*). The County is supposed to come with the reclaimer and rotovate these 2 blocks next week. SB-90 is mixed and ready to be hauled in and packed down!!!
3. **Paving 45 Ave (Hwy 36 – 54 St):** Public Works should be finished preparing this area next week. Curb & Gutter has been poured and some sidewalk replaced. The power poles have been moved off the road area. Paving will not start until the middle of September (*good it has been pushed back 2 weeks because we are not ready yet*). The intersection of 54 St & 45 Ave (*NW of the Arena*) will be dug up to run a water line to the south end of the Arena for future use. An area of the road on 45 Ave between 53-54 St needs to be dug up and the black dirt replaced with better base material (*across the road from the Arena Ice Plant*).
4. **Bylaw Notices: Semi Trucks & Holiday Trailers:** continue to issue notices for removal of semi trucks & trailers from Town streets, residents are complying and rarely is it the same residents.
5. **UPDATE - Sidewalk Replacement.** sidewalk replacement completed before paving starts on 45 Ave (*north side from 52 St east to the back alley*) and curb & gutter with some storm drains on the south side of 45 Ave (*Centennial Hall east to Hwy 36*). Later in the fall there may be some more small sections of sidewalk replaced.
6. **Unsightly Premises.** We are still working with a few properties and discussions and work are proceeding (slower than I am wanting). The majority of the work should be done by late fall, if not then a contractor may have to be brought in to do the work and this will be billed back to the property. One property will be doing a majority of the cleanup before winter and will finish over winter and into the spring.
7. **Geleta Park Centennial Hall:** a lot of landscaping work done.

**Please see attached CAO Action Tracker for council requests and for capital projects.**

