



- 1. Council Chambers, CFO Office & Washroom Renovations.** The CFO Office and new washroom are being renovated and should be done in another week or so. After that, the council chambers and CAO office will be done!!!
- 2. Project Quotes.** Quotes obtained for PW Shop and Library roof replacement. Both projects will be starting this week, weather permitting.
- 3. 50 Ave Paving.** From 49 to 50 St intersection. Has been prepped for paving. The sidewalk on the north side with curb & gutter was poured on Friday. Paving could commence this week, weather permitting.
- 4. Sidewalks and Curb & Gutter.** Terry & I have gone around and checked many sidewalks and have a list of sidewalks to replace and which ones will be curb & gutter. Curb & gutter is a little over 1/3 the cost of sidewalks.
- 5. Tractor.** Has been ordered and should be here by the end of June.

See attached CAO Action Tracker on the following page for ongoing items and requests.

